

LAB 2

Agile Backlog Creation & Sprint Simulation in Jira

Name: MANASA K

SRN : PES1UG25CS824

jira workspace link:

<https://manasakyadav.atlassian.net/jira/software/c/projects/FBSRP/boards/2/backlog?atlOrigin=eyJpIjoiYzc0N2QzMjc0MTcwYjg1NGQ1OTk3OTg5ZjQ1NTM0MDRjMTQ1LCJwIjoiaj9>

Github repo link: <https://github.com/ManasaKYadav/SE-Labs-PES1UG25CS824/blob/main/LAB2/README.md>

This screenshot shows the Jira Backlog for the FBSRP project. It lists 12 issues, each with a key, title, status, priority, and assignee. The issues are:

Key	Title	Status	Priority	Assignee
FBSRP-4	Post Surplus Food Batch	Food Don...	To Do	5
FBSRP-5	Update or Cancel Food Batch	Food Don...	To Do	3
FBSRP-6	Send Proximity Notification	Food Don...	To Do	5
FBSRP-7	Browse Available Food Batches	Food Disc...	To Do	3
FBSRP-8	Filter Food Batches	Food Disc...	To Do	5
FBSRP-9	Reserve Food Batch	Food Disc...	To Do	5
FBSRP-10	Generate Pickup Verification Code	Food Disc...	To Do	3
FBSRP-11	Verify Pickup at Collection	Pickup & ...	To Do	3
FBSRP-12	Auto-Expire Food Batch	Pickup & ...	To Do	5

This screenshot shows the Jira Sprint view for FBSRP Sprint 1. It displays 5 work items in the sprint, each with a key, title, status, priority, and assignee. The items are:

Key	Title	Status	Priority	Assignee
FBSRP-4	Post Surplus Food Batch	Food Don...	To Do	5
FBSRP-6	Send Proximity Notification	Food Don...	To Do	5
FBSRP-7	Browse Available Food Batches	Food Disc...	To Do	3
FBSRP-8	Filter Food Batches	Food Disc...	To Do	5
FBSRP-9	Reserve Food Batch	Food Disc...	To Do	5

This screenshot shows the Jira Board view for the FBSRP board. It displays a Kanban board with 5 work items in the 'TO DO' column, each with a key, title, status, priority, and assignee. The items are:

Key	Title	Status	Priority	Assignee
FBSRP-4	Post Surplus Food Batch	Food Don...	To Do	5
FBSRP-6	Send Proximity Notification	Food Don...	To Do	5
FBSRP-7	Browse Available Food Batches	Food Disc...	To Do	3
FBSRP-8	Filter Food Batches	Food Disc...	To Do	5
FBSRP-9	Reserve Food Batch	Food Disc...	To Do	5

Spaces / Food Bank Surplus Redistribution Platform

FBSRP board

...

Summary

List

Active sprints

Backlog

Development

Forms

Timeline

Docs

Reports

+

Q Search board

Version

Epic

Quick filters

Complete sprint

Group: Story

...

TO DO 4

Send Proximity Notification

Food Donation Management

FBSRP-6

5

Browse Available Food Batches

Food Discovery & Reservation

FBSRP-7

3

Filter Food Batches

Food Discovery & Reservation

FBSRP-8

5

Reserve Food Batch

Food Discovery & Reservation

IN PROGRESS 1

Post Surplus Food Batch

Food Donation Management

FBSRP-4

5

+ Create

IN REVIEW

DONE 2

Spaces / Food Bank Surplus Redistribution Platform

FBSRP board

...

Summary

List

Active sprints

Backlog

Development

Forms

Timeline

Docs

Reports

+

Q Search board

Version

Epic

Quick filters

Complete sprint

Group: Story

...

TO DO

+ Create

IN PROGRESS

+ Create

IN REVIEW

DONE 5

Post Surplus Food Batch

Food Donation Management

FBSRP-4

5

Send Proximity Notification

Food Donation Management

FBSRP-6

5

Reserve Food Batch

Food Discovery & Reservation

FBSRP-9


5

Browse Available Food Batches

Food Discovery & Reservation

Burndown Chart




How to read this chart



Burndown Chart

How to read this chart

Date	Issue	Event Type	Event Detail	Story Points		
				Inc.	Dec.	Remaining
26/Aug/26 6:58 PM	FBSRP-4	Sprint start		5		
	FBSRP-6			5		
	FBSRP-7			3		
	FBSRP-8			5		
	FBSRP-9			5		
	Total					23
26/Aug/26 7:01 PM	FBSRP-4	Burndown	Issue completed		5	18
26/Aug/26 7:03 PM	FBSRP-6	Burndown	Issue completed		5	13
	FBSRP-7	Burndown	Issue completed		3	10
	FBSRP-8	Burndown	Issue completed		5	5
	FBSRP-9	Burndown	Issue completed		5	0



☐ FBSRP Sprint 2 Add dates (4 work items)	14	0	0	Start sprint	...
FBSRP-5 Update or Cancel Food Batch	Food Don...	To Do	3		
FBSRP-10 Generate Pickup Verification Code	Food Disc...	To Do	3		
FBSRP-11 Verify Pickup at Collection	Pickup & ...	To Do	3		
FBSRP-12 Auto-Expire Food Batch	Pickup & ...	To Do	5		
+ Create					
4 work items Estimate: 14					

Start Sprint

×

4 work items will be included in this sprint.

Required fields are marked with an asterisk *

Sprint name *

Duration *

Start date *

×

Planned start date: **8/26/2026, 12:00 AM**

A sprint's start date impacts velocity and scope in reports. [Learn more.](#)

Date format: MM/DD/YYYY. Time format: e.g. 1:00 PM.

End date *

Sprint goal

Complete pickup verification, pickup-code generation, food-batch expiry, and update/cancellation functionality.

Cancel
Start

Spaces / Food Bank Surplus Redistribution Platform

FBSRP board

...

Summary

List

Active sprints

Backlog

Development

Forms

Timeline

Docs

Reports

+

Q Search board

Mk

Version

Epic

Quick filters

Complete sprint

Group: Story

...

TO DO 4

Update or Cancel Food Batch

Food Donation Management

FBSRP-5

3

=

Generate Pickup Verification Code

Food Discovery & Reservation

FBSRP-10

3

^

Verify Pickup at Collection

Pickup & Food Lifecycle

FBSRP-11

3

^

Auto-Expire Food Batch

Pickup & Food Lifecycle

IN PROGRESS

+ Create

IN REVIEW

DONE 0

Spaces / Food Bank Surplus Redistribution Platform

FBSRP board

...

Summary

List

Active sprints

Backlog

Development

Forms

Timeline

Docs

Reports

+

Q Search board

Mk

Version

Epic

Quick filters

Complete sprint

Group: Story

...

TO DO

+ Create

IN PROGRESS

IN REVIEW

DONE 4

Update or Cancel Food Batch

Food Donation Management

FBSRP-5

3

=

Generate Pickup Verification Code

Food Discovery & Reservation

FBSRP-10

3

^

Verify Pickup at Collection

Pickup & Food Lifecycle

FBSRP-11

3


^

Auto-Expire Food Batch

Pickup & Food Lifecycle

Burndown Chart

How to read this chart



Search

Create

See plans

3+

Settings

Profile

Spaces / Food Bank Surplus Redistribution Platform / FBSRP board

Summary

Search board

TO DO

Create



Complete FBSRP Sprint 2

This sprint contains 4 completed work items.
That's all of them - well done!

Cancel

Complete sprint

Complete sprint

Group: Story

DONE 4

Update or Cancel Food Batch

Food Donation Management

FBSRP-5 3

Generate Pickup Verification Code

Food Discovery & Reservation

FBSRP-10 3


Verify Pickup at Collection

Pickup & Food Lifecycle

FBSRP-11 3

Auto-Expire Food Batch

Pickup & Food Lifecycle



Reflection Questions

1. Did your estimations reflect the actual effort?

Yes. The story-point estimates reasonably reflected the complexity of the functional user stories. Simpler tasks were estimated at 3 story points, while relatively more complex tasks were estimated at 5 story points. All the planned stories were completed, indicating that the estimates were suitable for the simulated sprint.

2. Was your backlog well-prioritized?

Yes. The backlog was prioritized according to the functional flow of the Food Bank Surplus Redistribution Platform. The work was organized into three main epics: Food Donation Management, Food Discovery & Reservation, and Pickup & Food Lifecycle. Important donation and food-discovery functions were planned before the later pickup and expiry functions.

3. How did your simulated sprint align with your plan?

The simulated sprints aligned well with the plan. Sprint 1 contained 5 user stories with 23 story points, while Sprint 2 contained 4 user stories with 14 story points. All the planned user stories in both sprints were moved to Done, showing that the planned functional work was completed successfully.

4. What insights did the burndown chart give about your team's capacity?

The burndown charts showed that the team was able to complete the planned workload within each simulated sprint. Sprint 1 reduced the remaining work from 23 to 0 story points, and Sprint 2 reduced it from 14 to 0 story points. This indicates that the planned workload was achievable and that the estimated sprint capacity was sufficient for the selected functional requirements.